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BAY AREA PROJECT 

WORK PLAN 
 
Project Plan Amended Date:  April 30, 2003 
Team:  Support Services Workgroup 
Project Leader: Mike Keeley & Alan Wilens, Co-Chair 
ASSUMPTIONS:  Closure of Agnews Developmental Center by June, 2005 
 

# Task Name Start Date Due Date Who’s in Charge Specifications 

1  Education of Support Services 
Team 

    

1A. Agnews Tour #1 (Education and           
vocational programs) 

April 16, 03 April 16, 03 Entire group  

1B. Background information  
• Options for futures needs 

(6/02) 
• Camarillo Plan (3/96) 
• Strategic Future of DC (1/96) 
• Stockton Plan 
• Governmental Barriers (1/94) 
• Review of futures plan tools 

April 9, 03 April 16, 03 Mike Keeley, Alan 
Wilens for entire group 

 

1C. Demographics of Agnews                    
Consumers 

April 9, 03 April 16, 03 Patricia Flannery for 
entire group 

 

1D. Description of each Agnews program April 30, 03 May 15, 03 Patricia Flannery for 
entire group 

 

1E. Breakdown of day program 
descriptions 

April 30, 03 May15, 03 Florence Yalung for 
entire group 

 

1F. Agnews Tour #2 (other day programs, 
wheelchair repair, off campus work 
sites) 

April 30, 03 May 31, 03 Reuben Zarate to 
arrange for entire group 

 

1G. Information on statewide programs April 30, 03 May 31, 03 Marva Hamilton for 
entire group 
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Project Plan Amended Date:  April 30, 2003 
Team:  Support Services Workgroup 
Project Leader: Mike Keeley & Alan Wilens, Co-Chair 
ASSUMPTIONS:  Closure of Agnews Developmental Center by June, 2005 
 

# Task Name Start Date Due Date Who’s in Charge Specifications 

1H. Conroy Report April 30, 03 May 15, 03 Marva Hamilton for 
entire group 

 

1I. Tours of existing community 
programs  
• Great Endeavors 
• ICF DDCN, DDN, DDH 
• LSA 
• Supported Living programs in 

San Jose  
• Community Care Facilities 
• Independence Network 

 April 30, 03 Aug 31, 03 • Florence Yalung 
• Alan Wilens 
• Florence Yalung 
• Andy Pereira/Julie 

Reinhardt 
• Alan Wilens (GGRC) 
• Florence Yalung 

(SARC) 
• John Rodriguez 

(RCEB) 
• Florence Yalung 

 

1J. Establish specific meeting dates for 
identified “Themes”: 
• Day programs 
• Recreation programs 
• Supported Living 
• Families and consumers 
• Regional Center's liaisons to 

Developmental Center 
• Clinical team 
• Local police, fire, EPS 

representatives 

April 30, 03 Aug 31, 03 To be determined  
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Project Plan Amended Date:  April 30, 2003 
Team:  Support Services Workgroup 
Project Leader: Mike Keeley & Alan Wilens, Co-Chair 
ASSUMPTIONS:  Closure of Agnews Developmental Center by June, 2005 
 

# Task Name Start Date Due Date Who’s in Charge Specifications 

1K. Conduct Focus Groups in the 
following: 
• Success versus Non successful 
• (Include families, regional project, 

clinical team, consumers, DC 
liaisons) 

• Generic community programs 
• Agnew’s Families 
• Agnew’s staff 
• Agnew’s Consumers 

April 30, 03 Aug 31, 03 To be determined  

2 Education of Agnew’s Consumers, 
Staff and Families 

    

2A. Participate in the public forum at 
Agnews 

May 10, 03 May 10, 03 General public  

2B. Training of Agnew’s staff at SARC May 12, 03 May 12, 03 Florence Yalung and 
Regional Project 

 

2C. Vendor fair at Agnews April 30, 03 Sept 30, 03 To be determined  
3 Identification     
3A. Community concepts and models that 

work well and those that do not work 
well 

April 30, 03 Aug 31, 03 Feedback from tours, 
futures plans, focus 
groups, specialty theme 
meetings 

 

3B. Developmental Center concepts that 
work well and those that do not work 
well 

April 30, 03 Aug 31, 03 Feedback from tours, 
Agnew’s focus groups, 
futures data 
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3C. Review concepts currently in 
Resource Development such as: 
(LSA, Small family homes, Canyon 
Springs, 3 bed CCL neg. rate, ICF-
DDCN, Supported Living, HUB, CCF 
w/restricted health conditions) 

April 30, 03 Aug 31, 03 Marva Hamilton to get 
statewide info by 5/15 
 
Other concept ideas to 
be determined as 
needed 

 

4 Community Preparedness     
4A. Ability of DD Vendors 

• Number of vendors serving DC 
population in the last 6 years. 

• Success and non-success of 
programs serving DC population 

• School Availability for consumers 
under 22 years old. 

April 30, 03 Aug 31, 03 • Marva Hamilton to get 
information from data 
base from the Conroy 
report  

• Feedback from 
special theme 
meetings and focus 
groups  

• To be determined 

 

4B. Ability of Non DD vendors 
• Expand interest in providing 

services, financial assistance for 
facility modifications, etc. 

April 30, 03 Aug 31, 03 To be determined  
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# Task Name Start Date Due Date Who’s in Charge Specifications 

4C. What would it take to prepare 
vendors? 

• Time to really know consumers. 
• Mental health and Psychiatric 

service availability 
• Service HUB 

         

April 30, 03 Aug 31, 03 To be determined  

5 Preparation of Innovative Concepts     
5A Present Initial Program Concepts for 

Feedback from family/consumer  
(What worked? What made things 
unique and individualized?) 

June 1, 03 Aug 31, 03 Information from futures 
planning data, focus 
groups, and theme 
meetings on-going 

 

5B What is needed to have community 
inclusion opportunities for Agnew’s 
residents (transportation, health 
issues, etc.) 

June 1, 03 Aug 31, 03 Information from futures 
planning data, focus 
groups, and theme 
meetings on-going 

 

5C Spin off from current successful 
vendors (ICF-DDCN, Independence 
Network, etc.) 

June 1, 03 Aug 31, 03 To be determined  

5D Conversion of programs at Supported 
Life Conference  

June 1, 03 May 31, 02 Dennis Craig to get 
information to entire 
group. 
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Team:  Support Services Workgroup 
Project Leader: Mike Keeley & Alan Wilens, Co-Chair 
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5E Expand Flexibility of Work Hours 
based on medical and behavioral 
needs.  Allow for home flexibility in 
work hours.  Be aware of funding and 
staff issues and possible liability 
issues 

June 1, 03 Aug 31, 03   

5F Drop in Center for recreation and 
Leisure 

June 1, 03 Aug 31, 03 
 

To be determined  

5G Night Activities/Weekend programs June 1, 03 Aug 31, 03 
 

To be determined  

5H. Self determination 
 Service Brokers to develop 

resources or access to resources 
for consumers. 

June 1, 03 Aug 31, 03 
 

To be determined  

5I. Support of Existing Social Recreation 
programs to promote integration 
 Access Passes for State Camps, 

etc. 
 Assistance for consumers with 

severe physical challenges 

June 1, 03 Aug 31, 03 
 

To be determined  

5J. 
Crisis Support 

June 1, 03 Aug 31, 03 
 

To be determined  

6. Barriers     
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6A. System Barriers  
• Regulation 
• Staffing 
• Rate Differences between              

State and Community                    
Workers 

• Conflict of Interest                        
between state and                          
Community 

• Legislative and                            
Government 

 

April 15, 03 
 

Aug 31, 03 Group to review System 
Barriers report 
distributed by Ellen 
Goldblatt by end of May. 

 

6B. Consumer Barriers 
• SSI not deducted in DC 
• DC staffing different 
• More flexibility in work                   

hours at DC 
• Specialized DC jobs 
• Community job shortage 
• Ancillary services in DC 

April 16, 03 
 

Aug 31, 03 Group to review System 
Barriers report 
distributed by Ellen 
Goldblatt by end of May 

 

7. Funding Issues     
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7A. Mechanisms to ensure stability and 
longevity after start up funding 

• Money for ongoing home repairs 
• Geographic differentials for 

funding  
• Rates based on actual costs of 

running the program 
• More long term funding 

mechanisms (beyond start-up) 
• Longevity of staff funding 

 

April 16, 03 
 

Aug 31, 03 To be determined.    

7B. Unit and total costs for concepts April 16, 03 
 

Aug 31, 03 To be determined.    

7C Agnew’s assets benefit DD 
community.  Large % of money spent 
on resources in community 

April 16, 03 
 

Aug 31, 03 To be determined.    

7D Social Recreation funding issues April 16, 2003 
 

Aug 31, 03 To be determined.    

7E Housing costs (pay for housing costs 
once) 

April 16, 03 
 

Aug 31, 03 To be determined.    

8. Analysis of Futures Preferences 
Data 

    



7/2/03 Page 9 of 10   Shaded = Completed 

BAY AREA PROJECT 
WORK PLAN 

 
Project Plan Amended Date:  April 30, 2003 
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8A. Sub Categories identified from Future 
Planning Forms 
 

April 19, 03 
 

May 15, 2003 
 

Reuben Zarate to 
provide information to 
entire group 
 

 

8B. Feedback Loop to Futures Planning 
Team 
 

April 19, 03 May 31, 03 Julie Reinhardt and 
Jennifer Lucas attend 
Futures Meetings in 
April and reported to 
group.  Alan Wilens 
attends Futures 
meeting. Other 
members to attend as 
needed and report back 
to group 

 

8C. Review initial group of data from 
Futures Planning Group 

• Attempt to get a fuller picture of 
preferences and needs (read 
narratives?) 

• Identify additional demographics 
initially overlooked 

• Identify gaps in experience 
between limited versus wide 
variety of choices 

 

May 30, 03 Aug 31, 03 Entire group to review 
data 
 

 



7/2/03 Page 10 of 10   Shaded = Completed 

BAY AREA PROJECT 
WORK PLAN 

 
Project Plan Amended Date:  April 30, 2003 
Team:  Support Services Workgroup 
Project Leader: Mike Keeley & Alan Wilens, Co-Chair 
ASSUMPTIONS:  Closure of Agnews Developmental Center by June, 2005 
 

# Task Name Start Date Due Date Who’s in Charge Specifications 

8D. Review ongoing data from Futures 
Planning Group 

• How long will it take to put some 
ideas into reality? 

• Identify need for emergency 
housing and mobile crisis units. 

Aug 15, 03 Sept 1, 03 Entire group to review 
data.  Futures group to 
provide all assessments 
by end of October. 

 

8E. Write summary report of concepts 
based on analysis of all futures need 
data 

Aug 15, 03 Sept 1, 03 Entire group to review 
data 

 

9. Summary report to Bay Area Project Sept 1, 03 Sept 18, 03 Mike Keeley and Alan 
Wilens to write and 
submit summary report 
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